DOT_RGGB05 WASHI NGTON STATE DEPARTMENT OF TRANSPORTATI ON
* * * Bl D TABULATI ON REPORT * * *

PS&E JOB NO: 997015 REVI SION NO : 1 BI DS OPENED ON : Jun 3 1999
CONTRACT NO: 005691 REGGON NO : 6 AWARDED ON : Jun 4 1999
VERSI ON NO : 2 WORK ORDER# : 0L3541
HAWY SR 026,261 e LOWBIDDER ------- =--=----- 2ND BIDDER ------- ------- 3RD BIDDER -------
TITLE : SR 261 POE ASPHALT PAVI NG, | NC. CENTRAL WASHI NGTON ASPHALT, | NLAND ASPHALT COMPANY
BENGE TO SUTTON 302 15TH ST 843 KI TTLESON RD --98837-073¢ 5111 E BROADWAY 99212- 0928
997015 CLARKSTON WA 99403- 2372 PO BOX 939 PO BOX 3366
PRQJECT LEWSTON |ID 835010449 MOSES LAKE WA 98837014 SPOKANE WA 992203367
COUNTY(S) : ADAMS CONTRACTOR NUMBER : 661800 CONTRACTOR NUMBER : 142600 CONTRACTOR NUMBER : 406000
ENGR S. EST.
| TEM | TEM DESCRI PTI ON UNIT PRI CE PER UNI T/ PRI CE PER UNI T/ PRI CE PER UNI T/ PRI CE PER UNI T/
NO. EST. QUANTI TY MEAS TOTAL AMOUNT TOTAL AMOUNT TOTAL AMOUNT TOTAL AMOUNT
PREPARATI ON
1 MOBI LI ZATI O\
L.S.
68, 700. 00 95, 000. 00 100, 000. 00 66, 000. 00
2 STRIPPING INCL. HAUL - SITE PS-AD 138
1950. 0000 s 1. 0000 1. 0000 0. 6000 0. 0000
1, 950. 00 1, 950. 00 1, 170. 00 0.00
3 REMOVI NG BEAM GUARDRAI L ANCHOR
1. 0000 EACH 250. 0000 225. 0000 150. 0000 250. 0000
250. 00 225. 00 150. 00 250. 00
4 REMOVI NG BEAM GUARDRAI L
11. 4000 8 15. 0000 10. 0000 6. 0500 10. 0000
171. 00 114. 00 68. 97 114. 00
5 REMOVI NG GUI DE POST
240. 0000 EACH 2. 5000 3.0000 5.0000 3.0000
600. 00 720. 00 1, 200. 00 720. 00
6 REMOVI NG TEMPORARY PAVEMENT MARKI NG
11000. 0000 8 0.1700 0. 1300 0. 1000 0.1100
1, 870. 00 1, 430. 00 1, 100. 00 1, 210. 00
GRADI NG
7 PAVEMENT REPAI R EXCAVATI ON | NCL. HAUL
9450. 0000 e 3.5000 3. 2500 2.1000 2. 5000
33, 075. 00 30, 712. 50 19, 845. 00 23, 625. 00
STOCKPI LI NG
8 CRUSHED SCREENI NG 9.50 TO 2.00 MM | N STOCKPI LE
10700. 0000 s 10. 0000 13. 0000 14. 0000 15. 5000
107, 000. 00 139, 100. 00 149, 800. 00 165, 850. 00
9 MAI NTENANCE SAND 9.50 MM M NUS | N STOCKPI LI
7700. 0000 s 10. 0000 9. 0000 11. 5000 12. 0000
77, 000. 00 69, 300. 00 88, 550. 00 92, 400. 00
DRAI NAGE
10 QUARRY SPALLS
19. 0000 s 75. 0000 100. 0000 65. 0000 97. 0000
1, 425. 00 1, 900. 00 1, 235. 00 1, 843. 00
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* * * Bl D TABULATI ON REPORT * * *

PS&E JOB NO: 997015 REVI SION NO : 1 BI DS OPENED ON : Jun 3 1999
CONTRACT NO: 005691 REGGON NO : 6 AWARDED ON : Jun 4 1999
VERSI ON NO : 2 WORK ORDER# : 0L3541
HAWY SR 026,261 e LOWBIDDER ------- =--=----- 2ND BIDDER ------- ------- 3RD BIDDER -------
TITLE : SR 261 POE ASPHALT PAVI NG, | NC. CENTRAL WASHI NGTON ASPHALT, | NLAND ASPHALT COMPANY
BENGE TO SUTTON 302 15TH ST 843 KI TTLESON RD --98837-073¢ 5111 E BROADWAY 99212- 0928
997015 CLARKSTON WA 99403- 2372 PO BOX 939 PO BOX 3366
PROJECT : LEWSTON |ID 835010449 MOSES LAKE WA 98837014 SPOKANE WA 992203367
COUNTY(S) : ADAMS CONTRACTOR NUMBER : 661800 CONTRACTOR NUMBER : 142600 CONTRACTOR NUMBER : 406000
ENGR S. EST.
| TEM | TEM DESCRI PTI ON UNIT PRI CE PER UNI T/ PRI CE PER UNI T/ PRI CE PER UNI T/ PRI CE PER UNI T/
NO. EST. QUANTI TY MEAS TOTAL AMOUNT TOTAL AMOUNT TOTAL AMOUNT TOTAL AMOUNT
SURFACI NG
11 CRUSHED SURFACI NG TOP COURSE
1500. 0000 t 10. 0000 13. 5000 9. 0000 14. 0000
15, 000. 00 20, 250. 00 13, 500. 00 21, 000. 00
LI QUI D ASPHALT
12 ASPHALT FOR TACK COAT
39. 9000 t 250. 0000 200. 0000 190. 0000 190. 0000
9, 975. 00 7,980. 00 7,581. 00 7,581. 00
13 ANTI - STRI PPI NG ADDI Tl VE
EST.
7, 800. 00 7, 800. 00 7, 800. 00 7, 800. 00
ASPHALT CONCRETE PAVEMENI
14  CRACK SEALI NG
9350. 0000 8 2. 0000 1. 2000 1. 1500 1. 4000
18, 700. 00 11, 220. 00 10, 752. 50 13, 090. 00
15 PLANI NG Bl TUM NOUS PAVEMENT
1280. 0000 e 8. 0000 4.0000 4.2000 4.0000
10, 240. 00 5,120. 00 5,376. 00 5,120. 00
16 ASPHALT CONC. FOR PRELEVELING CL. A PG 64- 2
4675. 0000 t 40. 0000 29.5000 29. 5000 30. 0000
187, 000. 00 137, 912. 50 137, 912. 50 140, 250. 00
17 ASPHALT CONC. FOR PAVEMENT REPAI |
1166. 0000 t 60. 0000 40. 2500 35. 0000 43. 0000
69, 960. 00 46, 931. 50 40, 810. 00 50, 138. 00
18 ASPHALT CONC. PAVEMENT CL. A PG 64- 2¢
10520. 0000 t 35. 0000 29.5000 29. 0000 28. 0000
368, 200. 00 310, 340. 00 305, 080. 00 294, 560. 00
19 JOB M X COWPLI ANCE PRI CE ADJUSTMENT
CALC
17, 310. 00 17, 310. 00 17, 310. 00 17, 310. 00

20 COWPACTI ON PRI CE ADJUSTMENT
CALC
6, 320. 00 6, 320. 00 6, 320. 00 6, 320. 00
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PS&E JOB NO: 997015 REVI SION NO : 1 BI DS OPENED ON : Jun 3 1999
CONTRACT NO: 005691 REGGON NO : 6 AWARDED ON : Jun 4 1999
VERSI ON NO : 2 WORK ORDER# : 0L3541
HAWY SR 026,261 e LOWBIDDER ------- =--=----- 2ND BIDDER ------- ------- 3RD BIDDER -------
TITLE : SR 261 POE ASPHALT PAVI NG, | NC. CENTRAL WASHI NGTON ASPHALT, | NLAND ASPHALT COMPANY
BENGE TO SUTTON 302 15TH ST 843 KI TTLESON RD --98837-073¢ 5111 E BROADWAY 99212- 0928
997015 CLARKSTON WA 99403- 2372 PO BOX 939 PO BOX 3366
PRQJECT LEWSTON |ID 835010449 MOSES LAKE WA 98837014 SPOKANE WA 992203367
COUNTY(S) : ADAMS CONTRACTOR NUMBER : 661800 CONTRACTOR NUMBER : 142600 CONTRACTOR NUMBER : 406000
ENGR S. EST.
| TEM | TEM DESCRI PTI ON UNIT PRI CE PER UNI T/ PRI CE PER UNI T/ PRI CE PER UNI T/ PRI CE PER UNI T/
NO. EST. QUANTI TY MEAS TOTAL AMOUNT TOTAL AMOUNT TOTAL AMOUNT TOTAL AMOUNT
ASPHALT CONCRETE PAVEMENI
21 ASPHALT CONC. APPROACH CL. A PG 64- 2¢
400. 0000 t 50. 0000 40. 2500 40. 0000 60. 0000
20, 000. 00 16, 100. 00 16, 000. 00 24, 000. 00
EROSI ON CONTROL AND PLANTI NG
22 SEEDI NG, FERTILIZING AND MULCHI NG - SITE PS- AD- 138
0. 5000 ha 2, 000. 0000 2,200. 0000 2, 140. 5000 2,500. 0000
1, 000. 00 1, 100. 00 1, 070. 25 1, 250. 00
23 SO L BINDER OR TACKI NG AGENT - SI TE PS- AD- 138
0. 5000 ha 1, 000. 0000 550. 0000 526. 0000 600. 0000
500. 00 275. 00 263. 00 300. 00
24 TEMPORARY WATER POLLUTI ON/ EROSI ON CONTROL
EST.
2, 500. 00 2,500. 00 2, 500. 00 2, 500. 00
TRAFFI C
25 BEAM GUARDRAI L TYPE (THRI E BEAM
15. 2000 8 120. 0000 175. 0000 105. 0000 180. 0000
1, 824.00 2, 660. 00 1, 596. 00 2,736.00
26 BEAM GUARDRAI L TRANSI TI ON SECTI ON TYPE 10
2. 0000 EACH 1, 000. 0000 1, 250. 0000 1, 250. 0000 1, 300. 0000
2, 000. 00 2,500. 00 2, 500. 00 2, 600. 00
27 BEAM GUARDRAI L TRANSI TI ON SECTI ON TYPE 12
2. 0000 EACH 1, 000. 0000 1, 250. 0000 1, 250. 0000 1, 300. 0000
2, 000. 00 2,500. 00 2, 500. 00 2, 600. 00
28 BEAM GUARDRAI L FLARED TERM NAL
1. 0000 EACH 1, 800. 0000 2, 050. 0000 1, 825. 0000 2, 000. 0000
1, 800. 00 2, 050. 00 1, 825. 00 2, 000. 00
29 RAI SI NG EXI STI NG BEAM GUARDRAI L
258. 4000 8 10. 0000 9. 5000 12. 1500 10. 0000
2,584.00 2, 454. 80 3,139.56 2,584.00
30 FLEXI BLE GUI DE POST
270. 0000 EACH 20. 0000 18. 5000 18. 0000 18. 5000
5, 400. 00 4,995. 00 4, 860. 00 4,995. 00
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PS&E JOB NO: 997015 REVI SION NO : 1 BI DS OPENED ON : Jun 3 1999
CONTRACT NO: 005691 REGGON NO : 6 AWARDED ON : Jun 4 1999
VERSI ON NO : 2 WORK ORDER# : 0L3541
HAWY SR 026,261 e LOWBIDDER ------- =--=----- 2ND BIDDER ------- ------- 3RD BIDDER -------
TITLE : SR 261 POE ASPHALT PAVI NG, | NC. CENTRAL WASHI NGTON ASPHALT, | NLAND ASPHALT COMPANY
BENGE TO SUTTON 302 15TH ST 843 KI TTLESON RD --98837-073¢ 5111 E BROADWAY 99212- 0928
997015 CLARKSTON WA 99403- 2372 PO BOX 939 PO BOX 3366
PROJECT : LEWSTON |ID 835010449 MOSES LAKE WA 98837014 SPOKANE WA 992203367
COUNTY(S) : ADAMS CONTRACTOR NUMBER : 661800 CONTRACTOR NUMBER : 142600 CONTRACTOR NUMBER : 406000
ENGR S. EST.
| TEM | TEM DESCRI PTI ON UNIT PRI CE PER UNI T/ PRI CE PER UNI T/ PRI CE PER UNI T/ PRI CE PER UNI T/
NO. EST. QUANTI TY MEAS TOTAL AMOUNT TOTAL AMOUNT TOTAL AMOUNT TOTAL AMOUNT
TRAFFI C
31 PAINT STRI PE
33000. 0000 8 0. 2500 0. 1900 0.1700 0.1700
8, 250. 00 6, 270. 00 5, 610. 00 5, 610. 00
32 PAINTED STOP BAR
44,0000 8 5. 0000 12. 5000 10. 5000 11. 0000
220. 00 550. 00 462. 00 484. 00
33 TEMPORARY PAVEMENT MARKI NG
11000. 0000 8 0. 2000 0. 2000 0. 3100 0.1700
2,200. 00 2,200. 00 3,410. 00 1, 870. 00
34 PERMANENT S| GNI NG
L.S.
3, 100. 00 3, 000. 00 2, 500. 00 3, 000. 00
35 TEMPORARY TRAFFI C CONTROL DEVI CES
L.S.
1, 500. 00 500. 00 500. 00 860. 00
36 CONTRACTOR Pl LOTED TRAFFI C CONTROL
231. 0000 HR 35. 0000 32. 0000 30. 0000 30. 0000
8, 085. 00 7,392.00 6, 930. 00 6, 930. 00
37 TRAFFI C CONTROL LABOR
1133. 0000 HR 30. 0000 30. 0000 29. 0000 29. 0000
33, 990. 00 33, 990. 00 32, 857.00 32, 857.00
38 TRAFFI C CONTROL VEHI CLE
25. 0000 DAY 35. 0000 32. 0000 30. 0000 30. 0000
875. 00 800. 00 750. 00 750. 00
39 TRAFFI C CONTROL SUPERVI SOR
385. 0000 HR 35. 0000 32. 0000 31. 0000 31. 0000
13, 475. 00 12, 320. 00 11, 935. 00 11, 935. 00
40 CONSTRUCTI ON SI GNS CLASS A
29. 3000 e 75. 0000 60. 0000 55. 0000 60. 0000
2,197.50 1, 758. 00 1,611.50 1, 758. 00

OTHER | TEMS
41 TRI MM NG AND CLEANUP

1, 000. 00 2, 000. 00 2,528.00 2,500. 00



DOT_RGGBO5

PS&E JOB NO: 997015
CONTRACT NO: 005691
VERSI ON NO : 2

HWY : SR 026, 261

TITLE : SR 261
BENGE TO SUTTON

REVISION NO : 1
REGGON NO : 6

WASHI NGTON STATE DEPARTMENT OF TRANSPORTATI ON

WORK ORDER# : 0L3541

Bl D TABULATI ON REPORT * * *

------- LOW BI DDER - ------

POE ASPHALT PAVI NG, | NC.
302 15TH ST

CENTRAL WASHI NGTON ASPHALT,
843 KI TTLESON RD --98837-073¢

2ND BI DDER

BI DS OPENED ON : Jun 3 1999

AWARDED ON : Jun 4 1999
------- 3RD BIDDER -------

I NLAND ASPHALT COMPANY
5111 E BROADWAY 99212-0928

997015 CLARKSTON WA 99403- 2372 PO BOX 939 PO BOX 3366
PROJECT LEWSTON I D 835010449 MOSES LAKE WA 98837014: SPOKANE WA 992203367
COUNTY(S) : ADAMS CONTRACTOR NUMBER : 661800 CONTRACTOR NUMBER : CONTRACTOR NUMBER : 406000
ENGR S. EST.
| TEM | TEM DESCRI PTI ON UNIT PRI CE PER UNI T/ PRI CE PER UNI T/ PRI CE PER UNI T/ PRI CE PER UNI T/
NO. EST. QUANTI TY MEAS TOTAL AMOUNT TOTAL AMOUNT TOTAL AMOUNT TOTAL AMOUNT
OTHER | TEMS
42 RElI MBURSEMENT FOR THI RD PARTY DAMAGE
EST.

43 CREDI T/DEBI TS - M NOR CHANGES
CALC

44 MAI LBOX SUPPORT TYPE 2
2.0000 EACH

-1.00

200. 0000
400. 00

CONTRACT TOTAL

$1, 117, 446. 50

-1.00

325. 0000
650. 00

$1, 020, 200. 30

-1.00

300. 0000
600. 00

$1, 021, 508. 28

-1.00

350. 0000
700. 00

$1, 030, 000. 00



